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Progress Invoice Form - Payment @ﬁ MWO OLL,CO M o SESANEE
)

TO OWNER: Waukesha Water Uiility PROJECT: Blafk & Veatch APPLICATION NO: 008
115 Delafield Strest 111 E. Wisconsin Avenue PERIOD TO: 04-30-2022
P.O. Box 1848 Milwaukee, W! 53202 PROJECT NOS: 199980-CP3
Waukesha, W1 53187

FROM GONTRACTOR:  C.D. Smith Construction, Inc. VIA ARCHITECT: Greeley and Hansen CONTRACT DATE: 06-04-2021
889 East Johnson Street 3 — 741 North Grand Avenus
Fond du Lac,WI 54935 v ¥ 14585 Waukesha,Wi 53186

CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -

Booster Pump Station

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract.

Continuation Sheet is attached.
1. ORIGINAL CONTRACT SUM. $34,791,371.00
2. Net change by Change Order $115,383.35
3. CONTRACT SUM TO DATE $34,906,754.35
4. TOTAL COMPLETED & STORED TO DATE $8,370,736.80
5. RETAINAGE:

a. Completed Work $123,587.74

b. Siored Material $344,949.11

Total Retainage. $468,538.85

6. TOTAL EARNED LESS RETAINAGE. $8,902,199.35
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT................... $7.4 m..m.wmm..ﬁ

$1,746,400.21)

8. CURBENT PAYMENT DUE ]
9. BALANCE TO FINISH, INCLUDING RETAINAGE......cccoeecnen-... $25,889,171.05

eI

Ao

._.owm_ n:m:omm mvu8<ma in
previous months by Owner

Total approved this month $0.00 $0.00
TOTALS $0. oo $0.00

HANGES DV CHanGo Ol SERERS000)]

Coh Conshruchin (ot for 0P

._‘mx mmaza $0.00

Current Repayment $0.00 Current Tax Witheld $0.00

Total Repayment $0.00 Total Tax Wiitheld $0.00

CONTRACTOR:

By: , Date: Dm\. _Mimx NmWI
State of: Wi :

County of: Pt dii bar

Subscribed and swomn to befare

me this: |Lw,1l day of
Notary Public: nﬂAD&ﬂfP\ r\%f MN&OMC)D» A

My Commission expires: Dalcs g i
ARCHITECT'S CERTIFICATE FOR PAYMENT - usl\\... ;

- ~5in accordance with the Coniract Documents, based on the on-site observations and the an.m \\\ ...... ¢
_:comprising this application, the architect certifies to the Owner that to the best of the >a:_~mn~w~ % w,\w .w.m Om

knowledge, infarmation and befief the Work has progressed as indicated, the quality of the Work ﬁﬂﬁ#n TSR -
is in accordance with the contract Documents, and the contractor is entitled to payment of the

AMOUNT CERTIFIED. % — .Qnﬂ H §

AMOUNT CERTIFIED
(Aftach explanation if amount ceriified differs from the ampunt applied for. Initial all figures on ifis

Application and on the Continuation Sheet that are
sacHrEeT BV é ,%,
By: Iu D.«TV&SW—OIV

¥ Zulsten \W@%&

1ef3 mz CESBODS - B0 Lo - JAMOWOOE}:»&SRYSBC
ﬁrﬁ\mgcﬁb 20 -SudXH — nwo:vo &)

Yo 234 me

See ek Alopve TTHAHED 2



CONTINUATION SHEET

GCGREAT WATER
AL L i ANCET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Coniracts where variable retainage for line items may apply.

gl %
mﬁﬁu@i

,nv.?v. o «u\?vﬁn}:

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJEGT NO:

008

05-01-2022
04-30-2022

20f3

001 Booster Pumping Station m.wo mwo 516.00 mh.dm mmm oo m,_ mm.._ moo o m._ mom .am oo ww m#m ;_mh oo 322,587,332, oo $382,159. mo
0
002 Process integration $1,005,000.00 $50,250.00 $0.00 $0.00 $50,250.00 5.00% $954,750.00 $2,512.50
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additionat Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Material $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
006 Additional Pipe Bedding $1,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material
007 Additional Common Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material
008 Additional Class D Concrete $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
008 Additional Reinforcing Steel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0.00
010 Water Tower $3,126,805.00 $1,284,511.20 $30,000.00 $224,000.00 $1,538,511.20 49.20% $1,588,383.80 $76,825.56
011 Allowance - Unanticipated $100,000.00 $0.00 $36,553.01 $0.00 $36,553.01 36.55% $63,446.98 $1,827.65
Impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $10,000.00 $0.C0 $0.00 $10,000.00 100.00% $0.00 $500.00
Dispose of Unknown
Underground Storage Tanks
Printed on 05-18-2022 PiWeb -



GREAT WATER

CONTINUATION SHEET : & SREAT WA
APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 008
containing Contractors's signed Certification, is attached. APPLICATION DATE: 05-01-2022
in tabulations below, amounis are stated to the nearest dollar. PERIOD TO: 04-30-2022
ARCHITECT'S PROJECT NO:

Use Column | on Coniracts where variable retainage for line items may apply.

PR

BIALS

R B
S HE e

i

NCETOR

30f3

$50,000.00 $50,000.0
Permanent Power
Coodination
$1,728,053.0
Cumulative Totals $34,621,371.00] $6.123,313.20 1] $1,427,132.00 $9,278,498.21 26.80% $25,342.872.79 $463,924.91
014 Allowance - Multimedia $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Comrnunication &
Engineering Fiber Optic
015 Allowance - Security System $120,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,000.00 $0.00
oi6 Change DWYV Plumbing from $-25,243.00 $-25,243.00 $0.00 $0.00 $-25,243.00 100.00% $0.00 $-1,262.15
Cast Iron to PVC Schedule
40
017 Install Antenna Conduits and $31,144.76 $0.00 $8,000.00 $0.00 $8,000.00 25.69%| $23,144.76 $400.00
Brackets on Water Tower
018 Remove Existing $36,239.74 $36,239.74 $0.00 $0.00 $36,239.74 100.00% $0.00 $1,811.99
Underground Tanks and
Manholes
019 Relocation of Existing $33,340.92 $33,340.92 $0.00 $06.00 $33,340.92 100.00% $0.00 $1,667.05
Overhead Communication
Lines - Charter
020 Relocation of Existing $39,900.93 $39,200.93 $0.00 $0.00 $39,900.93 100.00% $0.00 $1,9895.05
Overhead Communication
Lines - Midwest Fiber
$1,736,053.0
Cumulative Totals $34,906,754.35| $6,207,551.79 1] $1,427,132.00 $9,370,736.80 26.85% $25,536,017.55 $468,536.85
Printed on 05-18-2022 PuWeb



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

‘Waukesha Water Utlity

Contractor's Application

For {Contract): Coniract Package 3 - Booster Pumping Station and Water Tower. Application Number: 2
Application Period: Apsil Application Date: 4300
‘Work Completed E F G
A B C D Materials Presently Total Completed o Balance 1o Finish
Specification Section Description Schoduled Value (§) | [0 Previous Application “This Period Stored (not in C or D) mdSworedtoDate |/ (B-F
0. (C+D) ({C+D+E)
BID ITEM #1 - ALL WORK CP3
006113 BOND INSURANCE $ 49,000.00 49000 45000 1000% | 3 -
007200 SPECIAL INSURANCE 5 53,000.00 53000 33000 1000% | 3% -
011100 MOBILIZATION CDS $ 242 ,081.00 139000 8000 147000 60.7% |3 95.081.00
013300 APPROVED SUBMITTALS $ 50,000.00 33000 3000 36000 20% |5 14,000.08
013300 APPROVED O&Ms $ 15,000.00 5 15.0060.00
007200 ADMINISTRATION $ 241,735.00 82000 5000 $7000 360% |$ 154.735.00
007260 SUPERVISION 3 373,488.00 91000 15000 106000 2%4% | % 267.488.00
015000 TEMPORARY FACILITIES $ 147,009.00 30000 5000 35000 38% 1% 112.060.00
015000 ENGINEERS TRAILER $ 127,000.00 76000 6000 83000 64.6% |$ 45,000.00
015000 DUMPSTERS $ 30.000.00 6500 1500 8000 36.7% 3% 22.000.00
016000 CONSTRUCION EQUIPMENT $ 135,000.00 66500 10000 76500 567% |$ 58.500.00
017400 INTERM CLEANING 3 20,600.00 5000 2000 7000 340% |$ 13.600.00
017400 FINAL CLEANING 3 6,000.00 3 6,000.00
017123 LAYOUT $ 7,506.00 5000 5000 66.7% | % 2.500.00
03 2000 CONCRETE REINFORCING LABOR BS 3 140,000.60 80000 30000 37.1% |$ 60,000.00
0320 00 CONCRETE REINFORCING MATERIAL BS 3 196,780.00 £26500 15000 36000 177500 90.2% {$ 19.280.00
033100 CONCRETE MATERIAL 3 365,000.00 175000 25000 206000 548% |$ 165.000.00
0310 0C CONCRETE FORMING MATERIAL $ 185.000.00 169000 3000 172000 930% |$ 13.000.00
033100 MISC CONCRETE MATERIAL 3 49,527.00 18000 15000 33000 66.5% |3 16.527.00
033100 CONCRETE LABOR 3 394,223.00 173000 30000 203000 515% 1% 191273.00
034500 PRECAST CONCRETE $ 487.000.00 26427 336418 412845 348% |$ 74.155.00
03 4500 PRECAST CONCRETE ERECTION W/CRANE $ 185,000.00 3 185.000.60
042000 MASONRY MATERIAL $ 12.215.00 5 12215.00
042000 MASCNRY LABOR $ 88,072.00 3 $8.072.00
05 12 00 TRUSSES MATERIAL $ 17,000.00 $ 17.000.00
052100 STRYU JOIST AND DECK MATERIAL 3 105,000.00 10775 90000 100775 960% |3 4.225.00
055000 MISC METALS MATERIAL $ 79,840.00 300 500 06% {$% 79.340.00
05 1200 ROOF STRU INSTALLATION 3 35,000.00 $ 35.000.00
05 50 00 MISC METAL INSTALLATION $ 22,000.00 $ > 000.00
06 8210 FIBERGLASS MATERIAL 3 26,758.00 3 26.759.00
06 8210 FIBERGLASS L ABOR $ 8,500.00 3 8,500.00
06 1000 CARPENTRY MATERIAL 3 25,000.00 $ 25,008.00
06 1000 CARPENTRY LABOR $ 15,000.00 5 15,000.00
07 1416 SHEET APPLIED WATERRPOOFING & INSULATION $ 36,105.00 25000 11105 36105 1000% |$ -
078000 JOINT SEALANTS $ 26,725.008 5 26.725.00
081743 DOOR AND FRAMES MATERIAL $ 111,500.00 60279 60279 541% |$ 5122100
083100 ACCESS DOORS $ 4,500.00 $ 4,500.00

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EICDC. All rights reserved.

0086276-2



Booster Pump Station and Water Tower
Waukesha Water Utility

. Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Apphieation Numbez: 3
Application Perfod: April  Application Dare: 4300
Work Completed E F G
A B C D Materials Presently Total Completed ” Balonce to Finish
wvunnmnu“ou Section Description Seheduled Value (5) From Previous Application This Period Stored (rot in C or D) and Stored to Date EIB B-
0. (C+D) ({C+D+E)
081743 DOORS AND FRAMS INSTALATION % 10,000.00 $ 10.000.00
083323 OVERHEAD DOORS $ 24,200.00 $ 24.200.650
08 80 00 GLASS AND GLAZING 3 32,578.00 3 32,578.00
035100 ASOUSTICAL CEILING $ 3.000.00 S . 3.000.60
08386 00 HIGH PERFORMANCE COATINGS (BPS) 3 407 420.00 $ 407.420.00
098623 TRAFFIC COATING $ 28,815.00 3 28.815.00
102813 TOILET AND BATH ACCESSORIES L&M $ 2,000.00 5 2 000.00
10 4000 SIGNAGE L&M $ 2,000.00 3 2.000.00
1044186 FIRE EXTINGUISHERS L&M $ 3,500.00 b 3.500.00
115300 LABORATORY EQUIPMENT $ 7.422.00 3 742200
123553 LABORATORY CASEWORK $ 8.394.00 $ 8.394.00
1250600 FURNITURE $ 2,769.00 3 2.769.00
4122 13 BRIDGE CRANE $ 61,581.00 $ §1.581.00
321200 ASPHALT PAVING $ 115.936.060 3 115.936.00
321723 PAVMENT MARKING 3 8,500.00 3 8.3500.00
321300 SITE CONCRETE 3 185.000.00 3 185.000.00
323113 FENCING 3 223,880.00 3 223.890.00
329000 LANDSCAPING $ 433,000.00 $ 433.000.00
314100 EARTH RETENTION $ 300,000.00 280000 230000 933% 13 20.000.00
014100 DISENFECTION GENERAL AND WATER $ 32.000.00 3 32.000.00
312322 SITE DEWATERING AS REQUIRED 5 £5,000.00 10000 10000 20000 308% {3 45,000.00
G&L A i Roofing
0786113 3 Material Boester Pump Stalion Roof $ 363,000.00 3 363,000.00
076113 3A Maternial Interior water tower roof 3 81,775.00 5 81.775.00
076113 3 Labor Booster Pump Station Roof $ 145,000.00 $ 145,000.60
07 6113 3A Labor Interior water tower roof $ 10,000.00 3 10,000.00
076113 Design and Submittal. $ 43.225.00 38000 33000 $79% |s 523500
EDGERTON
011100 MOBILIZATION $ 150.000.00 100008 100000 67% |3 5000000
013300 APPROVED SUBMITTALS $ 10,000.00 2000 8000 800% |3 2 000.00
312513 EROSION CONTROL $ 46,000.00 38000 38000 826% |3 8.000.00
311000 SITE CLEARING $ 156,000.00 136000 156000 1000% |$ -
312316 MASS GRADING $ 349,000.00 342000 342000 980% % 7.000.00
312316 STRUCTURE EXCAVATION-BACKFILE $ 643,000.00 360000 360000 560% |$ 233.000.00
321123 -{CABC SOG $ 53,000.00 35000 35000 60% | $ 18.000.00
3214123 CABC SITE $ £4,000.00 3 64.000.00
320513 RESTORATION $ 131.000.00 $ 131.000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD $ 38,000.00 19000 15000 500% ($ 19.000.00

EJCDC® C-620 Contractor’s Application for Payment
© 2013 National Society of Professional Engineers for EICDC. All rights reserved.
006276-2



Progress Estimate - Lump Sum Work

Booster Pamp Station and Water Tower

Waukesha Water Utility

Contractor's Application

006276-2

For {Contract): Contract Package 3 - Booster Pnmping Station and Water Tower. Appfication Number: 8"
Application Period: April Application Date: -
Work Compicted E F G
. A B C D Matersals Presently Total Completed o Balance to Finish
Specification Section Description Scheduled Valus (5) From Previous Application This Period Stored (not in C or D} and Stored to Date Aﬂ.\o_wu (B-F)
No. (C+D) {C+D+E)
321123 CABC TEMP ROAD $ 67.000.00 40000 20000 60000 89.6% |3 7.800.00
312323 SELECT FILL UNDER PAVEMENTS 5 388.000.00 3 388.000.00
AUGUST WINTERS
011100 MOBILIZATION $ 55,000.00 52560 52500 9535% |§$ 2.500.00
007200 GERNERAL CONDITIONS $ 33,000.00 24250 24250 735% |3 8.750.00
013300 APPROVED SUBMITTALS $ 14,000.00 3000 5000 300% (% 5.000.00
013300 APPROVED O&Ms 3 2,000.00 3 2.000.00
330555 30" BPS DISCHARGE PIPELINE # (M} $ 185,000.00 130500 4500 195000 100.0% |3 -
330555 30" BPS DISCHARGE PIPELINE # (L) $ 125,000.00 122300 122300 978% | % 2.700.00
330555 WATER SERVICE TO BPS (M) 3 51,000.00 51000 51000 100.0% | S N
330555 WATER SERVICE TO BPS (1) $ 73,000.00 70000 70000 959% (% 3.000.00
330555 30" BPS WATER SUPPLY (M) $ 325,000.00 170000 107470 277470 84% |$ 47.530.00
330555 30" BPS WATER SUPPLY (L} 3 140,000.00 60000 45000 105000 750% |3 35.000.00
330555 30" BPS DISCHARGE LINE #2 (M) $ 210,000.00 107000 48270 156270 713% |8 53,730.00
330555 30" BPS DISCHARGE LINE #2 (L) $ 68,000.00 60600 60000 832% |3 8,000.00
330555 8~ WATER SERVICE ON ACCESS ROAD (M} 3 55,000.00 40000 15000 55000 100.0% | % -
330555 8" WATER SERVICE ON ACCESS ROAD (1) $ 75,000.00 60000 60000 S0.0% |8 15.000.00
333000 SANITARY ON ACCESS ROAD (M) $ 35,000.00 35000 33000 100.0% }$ -
333000 SANITARY ON ACCESS ROAD (L} $ 80,000.00 35000 35000 438% |$ 45,000.00
333000 SANITARY TO BPS (M) $ 40,000.00 40000 40000 100.0% | $ -
333000 SANITARY TO BPS (1) $ 95,000.00 92500 92500 974% 1% 2.500.00
330555 RSVR #1 30" (M) $ 121,000.00 21100 93000 119100 RBA% |3 1.900.00
330555 RSVR #1 30" (L} $ 45.,000.00 2500 2500 56% |$ 42.500.00
330555 RSVR #1 24" (M) $ 71,000.00 10000 26050 36050 508% 1S 34.950.00
330555 RSVR #1 24" (1} 3 43,000.00 2500 2500 53% |$ 40.500.00
330555 RSVR #1 68" (M} $ 12,000.00 1120 10820 12000 1000% |5 -
330555 RSVR#1 6" {L) $ 21,000.00 1000 1000 48% 13 20,000.00
330555 RSVR #2 30" (M) g 125,000.00 20100 99500 119600 957% |$ 5:400.00
330555 RSVR#2 30" {L) g 50,000.00 2500 2500 50% |3 47.500.00
330555 RSVR#2 24" (M) $ 61,000.00 10000 18560 28500 46.7% [$ 32500.00
330555 RSVR#224" (L) $ - 43.000.00 2500 2500 58% |3 40,500.00
330555 RSVR #2 6” (M) $ 12,000.00 1500 750 2350 18.8% |3 9.750.00
330555 RSVR#2 6" (L} $ 22.000.00 1000 1000 45% |% 21,000.00
330523 CASING PIPE (M)} $ 120,000.00 3 120,000.00
330523 CASING PIPE INSTALL $ 60,000.00 $ 60.000.00
330513 SANITARY MANHOLES (M) $ 25,000.00 15000 10000 25000 1000% ;% -
330513 STORM MANHOLES (M) $ 70,000.00 k 76.000.00
333000 RCP STORM PHPING (M) $ 125,000.00 $ 125.000.00
EICDC® C-620 Contractor’s Application for Payment
© 2013 National Society of Professional Eagi for EICDC. Al rights reserved.



Progress Estimate - Lump Sum Work

Booster Pumnp Station and Water Tower

Waukesha Water Utility

Contractor's Application

For (Conteact): Coniract Package 3 - Booster Pumping Station and Water Tower. Application Numbes: 8
Application Period: Apsil Application Date: 473072022
Work Completed E F G
A B C D Miaterials Presently Total Completed w“ Balance to Finish
Specification Section Description Schedoled Valoe (5) | O Frovious Application This Period Stored(notin CorD} | andSioredtoDate | ;) ©-
No. (CiD) (C+D+E)}
333000 STORM INSTALLATION $ 482,000.00 3 482,000.00
330507 BORING MATERIAL (M} $ 10.000.00 10000 10000 1000% {% -
330507 SANITARY BORING {1) $ 85,000.00 85000 85000 100.0% |5 N
NEXT ELECTRIC
011100 MOBILIZATION $ 148,822.060 55000 5000 60000 400% 1§ §3.829.00
013300 APPROVED SUBMITTALS $ 30,000.00 17000 2000 13000 633% |3 11,000.00
013300 APPROVED O&Ms $ 12,000.00 3 12.000.00
01 50 00 TEMPORARY LIGHTING AND POWER $ 32,549.00 18500 18500 65% | S 14.049.00
26 2300 DISTRIBUTION EQUIPMENT (M) 3 859,089.00 s $59.085.00
26 2300 DISTRIBUTION EQUIPMENT STARTUP $ 4,800.00 5 4.500.00
260543 DISTRIBUTION/GENERATOR FEEDER & CONDUIT (L&M) $ 138,383.00 3 138,380.00
280526 GROUNDING $ 15,030.00 1000 100 67% 1§ 14,030.00
263213 GERNERATOR INSTALL $ 233480.00 $ 233,480.00
263213 GENERATOR STARTUP $ 2,750.00 3 2.750.00
265000 LIGHT FECTURES (M) $ 108,086.60 3 108 086.00
2628 16 MOTOR/EQUIPMENT CONNECTIONS (1) 3 120,569.00 3 120.569.00
264100 LIGHTINING PROTECTION (L &M) $ 42,838.00 $ 42.839.00
260543 DUCTBANK {L &M} $ 242,585.00 3 242.585.00
26 0533 BRANCH CONDUIT (1&M) $ 258,689.00 3500 2000 4500 17% |3 354.189.00
260533 BRANCH WIRE (L& M)} $ 119,754.00 3 119.754.00
270000 COMMUNICATIONS $ 15,620.00 $ 15,620.00
28 00 60 FIRE ALARM/SECURITY SYSTEM (L&M) $ 47,863.00 3 47.8303.00
AHERN
011100 ADMINISTRATION $ 75,000.00 35000 5000 40000 533% |$ 35.000.00
013300 APPROVED SUBMITTALS $ 101,500.00 37000 37000 365% |S 64.500.00
013300 APPROVED O&Ms $ 50.750.00 2000 2000 39% 1S 48,750.00
011100 MOBILIZATION $ 18,750.00 8000 2000 10000 33% S 8,750.00
01 72 00 STARTUP AND TRAINING $ 20.000.00 $ 20,000.00
400516 WALL PIPES $ 65,000.00 47784 17216 65000 1000% % -
40 05 16 SLEEVES 3 17,000.00 1500 8804 10304 60.6% |3 6,696.00
40 05 16 12" DI PIPING MATERIAL $ 36,000.00 3 36.000.00
40 05 16 4"-12° DI PIPING LABOR $ 25,000.60 $ 25.000.00
40 05 16 14"-30" DI PIPING MATERIAL $ 891,000.00 150642 150642 (69% |$ 740.358.00
400516 14"-30" DI PIPING LABOR $ 190,000.00 $ 190.000.00
400520 VALVE MATERIAL $ 1.552,000.00 3 1,552 ,000.00
40 05 20 VALVE LABOR 3 190,800.00 3 190.000.00
4005 18 SAMFPLE PIPING $ 9,300.00 3 9.300.00
432111 RESERVOIR MIXING PUMPS $ 29,300.00 25914 25914 384% % 3386.00
EICDC® C-620 Contractor’s Application for Payment
€12013 I Sociery of P ional Engi for EJCDC. All rights reserved.

006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

‘Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3™~ Booster Pumping Station and Water Tower. Application Number: 8
Application Period: Aprd Applieation Dete: 413012022
Work Completed E F G
A B C D Materials Presently Total Completed o Balanee 1o Finish
wvﬁnmﬁnon Section Description Scheduled Value ($) From Previous Application This Pesiod Stored (nor m C or D) and Stored to Date (F/B) (B-F)
0. {C+D) {C+D+E)
432117 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 s $4.750.00
432117 TURBINE PUMPS - DELIVERY 3 203.400.00 $ 203.400.00
432117 TURBINE PUMPS - INSTALLATION $ 80,400.00 $ 80,400.00
400516 RESERVOIR PIPING MATERIAL $ 51,800.00 g 5130000
400516 RESERVOIR PIPING LABOR 3 15,000.00 i 15.000.00
22 1000 UNDERCROUND DWV $ 98,000.00 53297 5503 58800 600% [$ 39.200.00
221000 WATER SERVICE 3 4,000.00 3500 3500 87.5% | % 300,00
221000 ABCVE GROUND DWV 3 38.000.00 3253 3253 36% |S 34,747.00
221600 WATER PIPING $ 45,000.00 3 45 000.00
221000 SUMP PUMPS & PIPING $ 52,600.00 3 52.600.00
223000 PLUMBING FIXTURES $ 59,300.00 3 5930000
221000 WATER TOWER DWV & WATER $ 16,000.00 2500 2500 156% [3$ 13,500.00
46 3337 SHC SYSTEM $ 150,000.00 3 150.000.00
46 3337 LAS SYSTEM $ 162,600.00 3 162,600.00
233100 SM SHOP FABRICATION 3 41.500.00 k3 413500.00
231123 Gas Piping $ 17,300.00 $ 17.300.00
232300 Refrigeration Piping $ 5,300.00 3 3.300.00
233100 FRP Duct $ 59,200.00 3 59.200.00
233100 FIELD DUCT INSTALLATION $ 43,400.00 3 4340000
230000 HVAC EQUIPMENT MATERIAL $ 228,000.00 62732 61732 275% | $ 165.268.00
230000 HVAC EQUIPMENT INSTALLATION $ 61,000.00 3 £1.000.00
210000 FIRE PROTECTION $ 133,550.00 19815 19815 143% |$ 113.735.00
232700 INSULATION $ 54,100.00 s 354,100.00
23 08 00 HVAC CONTROLS $ 84.600.00 8524 8524 10.1% (% 76,076.00
230593 HVAC BALANCING $ 3,250.00 5 3.250.00
233100 HANGER ENGINEERING $ 7.350.00 4500 4300 612% |§ 2.350.00
230593 PRESSURE TESTING AND DISINFECTION $ 5,000.00 $ 5.000.00
331633 DN Tanks
331633 Submittal Drawings and Tank Design $ 70,000.00 7000 70068 100.0% |$ -
331633 Mobifization 3 515,000.00 257500 257500 500% |$ 257.500.60
331633 Tank 1
331633 Tank Piping Delivery $ 225,000.00, H 225,000.00
331633 Tank Piping instalied B 65,000.00, 3 65,000.00
331633 Tank Floor & Wall Footing $ 598,905.00 598806 593906 100.0% | $ -
331633 Cast Precast Wall Panels 3 1,004,838.5C 50000 50000 50% S 954,838.50
331633 Precast Dome Roof - Casting Dome Panels $ 607,997.00 100000 100000 64% |$ 507.997.00
331633 Type 3 Wall - Erect Wall Panels $ 362,401.50 3 362.401.50
331633 Wall Slots s 184,649.00 3 184.649.00

ESCDC® C-620 Contractor’s Application for Payment

2013 National Society of Professional Enpineers for EICDC. All rights reserved.
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Booster Pump Station and Water Tower
Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Coniract Package 3 - Booster Pumping Station and Water Tower. Application Number: g
Application Period: April Application Date: 4300
Work Completed E F G

A B C D Materials Presently Total Completed o Balance 1o Finish

Specification Section Descriptiort Scheduled Valze (5) From Previous Applcation This Pesiod Stored {not m C or D} and Stored to Date hﬂ.\nwv (B-P
No. [(9323)} (C+D+E)

331633 Corewali Shoicrete $ 75,433.00 $ 75433.00
331633 Wire Prestressing & Wire Cover Shotcrete $ 458,548.50 3 498.548.50
331633 Shoterete Cover Coat $ 156,196.50 s 156.196.50
331633 Erect Shoring & Forms (Precast Dome) s 348,364.50 3 34836450
331633 Precast Dome Roof - Erect Dome Panels $ 193,770.50 5 193.770.50
331633 Reinforce & Pour Dome Ring & Dome Slots $ 223,938.50 s 23 938 50
331633 Dismantle Shoring & Forms (Precast Dome} $ 189,158.00 $ 189,158.00
331633 Tank Appurtenances S 92,519.00 s 92519.00
331633 Exterior Tank Coating $ 131,371.00 g 131.371.00
331633 Demobilization $ 43,408.50 - % 49.408.50
331633 Tank 2
331633 Tank Piping Delivery $ 225,000.00 $ 235.000.00
331633 Tank Piping Installed $ 65,000.00 5 65.000.00
331633 Tank Floor & Wall Footing $ 598,306.00| 300000 300000 50.1% |3 298.906.00
331633 Cast Precast Wall Panels s 1,004,838.50 50000 50000 50% |3 954,338.50
331633 Precast Dome Roof - Casting Bome Panels $ 607,597.00 100000 100060 164% |$ 307.997.00
331633 Type 3 Wall - Erect Wall Panels $ 362,401.50 $ 362,40150
331633 Wall Slots $ 184,649.00 3 184.649.00
331633 Corewall Shotcrete $ 75,433.00 5 75433.00
331633 Wire Presiressing & Wire Cover Shotcrete $ 438,548.50 $ 498,548.50
331633 Shotcrete Cover Coat $ 156,196.50 3 156.196.50
331633 Erect Shoring & Forms (Precast Dome) $ 348,364.50 3 348,364.50
331633 Precast Dome Roof - Erect Dome Panels $ 193,770.50 3 193.770.50
331633 Reinforce & Pour Dome Ring & Dome Slots 3 223,938.50 3 223.938.50
331633 Dismantle Shoring & Forms {Precast Dome) $ 188,158.00 5 159,158.00
331633 Tank Appurtenances S 92,519.00 5 92.519.00
331633 Exterior Tank Coating s 131,371.08 5 13137000
331633 Demobilizaion $ 49,408.50 s 4940850
331300 WATER TESTING AND DISINFECTION S 43,500.00 S 43,500.00

Bid Item #1 Subtotals s 30,230,515.00( $ 4,778,552.00] $ 1,661,500.00| $ 1,203,132.00{ $ 7,643,384.00] 25.28% | S 22 587,332.00

BID TEM #2 -PROCESS INTEGRATION

409000 PROCESS INTEGRATION {DESIGN AND INSTALLATION} s 228,787.00 50250 50250 22.0% | $ 178,537.00
4089513 CABINETS AND DEVICES 3 675,963.00 $ 675,963.00
40 98 00 DEVICE START UP AND TRAINING $ 100,250.00 S 100,256.00

Bid item #2 Subtotals s 1,005,000.00| $ 50,250.00{ $ -1 3 -|$ 50,250.00| 5.00% | $ 954,750.00
024118 BID ITEM #3 - EARTH EXCAVATION CY {175) S 875.00 5 875.00
024118 BID ITEM 4 - DRAINAGE FILL MATERIAL CY {60) S 3,300.00 s 3,300.00
024118 BID ITEM #4 - SELECT FILL MATERIAL CY {100) s 4,000.00] s 4,000.00

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of P ional Engi for EICDC. Allvights reserved.
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Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Waukesha Water Utility

Contractor's Application

For (Contract): Contract Packape 3 - Booster Pumping Station and Water Tower. - Application Number: 8
Application Period: April Application Date: 4300022
Work Completed E F G
A B C D Materials Presently Total Corapleted o Balance 10 Finish
mvnnm.._numg Section Description Scheduled Valie(g) | PO Previous Application This Period Stored (not in C or D) and Stored 10 Date %.\..m, B-F)
0. (C+D) (C+D+E)
024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY (25) s 1,750.00 3 ,750.00
024118 BID fTEM #7 - ADD'L COMMON FILL MATERIAL CY (35) $ 525.00 S 525.00
033100 BID ITEM #8 - ADD'L CLASS D CONCRETE {PLACED} CY (125} $ $7,500.00 s 7,500.00
03 20 00 BID ITEM #9 - REBAR {PLACED) LBS {500} s 1,000.00 s 1.000.00
BID [TEM #10 - CP3A WATERTOWER
331611 INSURANCE $ 99,000.00 98000 93000 100.0% [ $ -
331611 ENGINEERING & APPROVAL $ 486,000.00 437300 437300 900% |$ 48,700.00
331611 TANK MATERIAL 3 540,000.00 100000 224000 324000 60.0% |S 216,000.00
331611 TANK FABRICAION & SHIP $ 547,000.00) 154100 N 164100 30.0% {$ 382,900.00
331611 TANK ERECTION $ 530,000.00] 150000 /- 30000 ) \ - 120000 265% s 500,000.00
331611 TANK PAINT $ 398,000.00, I Sk X B 398,000.00
331611 STERILIZE AND TEST 3 3,000.00 . 1 <, s 3,000.00
331611 O&M's & CLOSEQUT s 15,000.00 ANV A s 15,000.00
331611 ELEVATED WATER TOWER BASE Concrete CDS $ 110,777.00 57111.2 N WV 97111.2 87.7% |$ 13,665.80
331611 WATER TOWER $ 28,128.00 25000 ‘A (b 25000 88.9% |3 3,122.00
330555 WATER TOWER PIPING 3A (V) s 144,000.00 140000 j 140000 972% |3 4,000.00
330555 WATER TOWER PIPING 3A {I) $ 76,000.00 72000 72000 947% |3 4,000.00
Bid ltem #10 Subtotals 3 3,126,905.00 | $ 1.284,511.20| $ 30,000.00} $ 224,000.00] $ 1,538,511.20 | 4920% | $ 1,588,393.80
024118 BID [TEM #11 -SOILS $ 100,000.00 26553.01 36553.01 36.6% |$ 63,446.99
02 5000 BID ITEM #12 - UND. STORAGE TANKS $ 10,000.00 10000 10008 100.0% | $ -
013100 BID ITEM #13 - UTILITES ELC & GAS $ 50,000.00 S 50,000.00
013100 BID [TEM #14 - FIBER OPTIC $ 50,000.00)| s 50,000.00
013100 BID [TEM #15 - SECURITY $ 120,000.00] $ 120,000.00
. Change Orders
CO-01.01 DWY PIPING FROM CAST IRON TO CPVE $ {25,243.00} -25243 -25243 100.0% | s -
CO-01.02 INSTALL ANTENNA CONDIUITS UNDER TOWER $ 31,144.76 $8,000.00 2000 257% |$ 23,144.76
CO-01.03 REMOVE EXISTING UNDERGROUND TANKS s 36,239.74 $35,239.74 36239.74 100.0% | S -
co-01.04 RELOCATION OF LINES CHARTER $ 33,340.92] $33,340.92 33340.92 100.0% | $ _
C0-01.05 RELOVATION OF LINE MIDWEST $ 39,900.93 $39,900.93 39900.93 100.0% |3 _
$D1v/0!1 | $ -
CHANGE ORDER SUBTOTALS 3 115,38335} $ 10,996.74 $ 8,000.00) $ 73,241.85| $ 92,23859| 79.94% | $ 23,144.76
Totals 3 34,906,754.35 | $ 6,134,309.94] 1,736,053.01] $ 1,500,37385] $ 9,370,736.80 | 26.85% | $ 25,536,017.55

EJCDC® C-620 Contractor's Application for Payment
2013 National Soctety of Professional Engineers for EICDC. All rights reserved.
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REQUEST FOR PAYMENT OF MATERIAL ON HAND
Attached to Payment for Application No.

Period from 44172022 to 4/30/2022
. ® Page No. 1 of 5
HERN
PROJECT Waukesha Water Booster Pump Sization
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
" ) 3 ) ®) ®)
Ahern Pay App Description Value of Material Value of Material Value of Material lncorporated Value of Material Currently
Line liem No. {include where stored} Stored Previous Application Delivered this Application Inte Work this Period Stored (3} Plus (4) Minus {5)
: %0
15 4" End Suction Pumps - Ahem 25,814.00 $25,.914
Outlet Building 845 Morris St 30
Fond du Lac W! 54935 30
. $0
38 Humidifiers 58,300.00 $59,300
Willim/Reid Service Shop 30
3049A Beechwood Industrial 30
Ct., Hubertus W1 53033 30
38 Fuel Fired Heaters 3,432.60 $3.432
TSI Invoice 3179416-00 $Q
Stored Jobsite $0
Subtoctal/Total 85,214.00 3,432.00 0.00 $88,646
The above listed material is submitted for partial payment under Section 01 28 00 Payments 1.3 D. Stored Materials
CONTRACTOR'S SIGNATURE Addisow Knoppy DATE 412212022

TITLE

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION

Project Manager




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached to Payment for Application No. 4
Period from 4/1/2022 to 4/30/2022
@ Page No. 2 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
&) 2 3) 4) 5) 5}
Ref. Bid Description Value of Material Value of Material Value of Material Incorporated Value of Material Currenily
ltem No. {include where stored) Stored Previous Application Delivered this Application into Work this Period Stored (3) Plus {4) Minus {5)
7 Link Seal for Sleeves 3.863.00 $3,863
Core & Main Invoice #Q323488 $0
Stored Job Site $0
30
7 Sleeves for Elevated Slab 4,941.00 $4,941
Manowske Inv #141958 $0
Stored JFA - FDL Shop $0
845 Moris Street , FDL W 30
30
30
$0
30
Subtotal/Total 8,804.00 0.00 0.00 $8,804
The above listed material is submitted for partial payment under Arlicle PARTIAL PAYMENTS of the General Conditions.
CONTRACTOR'S SIGNATURE Addison Knoppy DATE 4/22/2022

TTLE Project Manager

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION (SF3.1}




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Aitached fo Payment for Application No. 4
Period from 4/1/2022 io 4/30/2022
Page No. 3 of 5

HERN

PROJECT Waukesha Water Booster Pump Siation
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
4 &) (3} @ (5} ®
Ref. Bid Description Value of Material Value of Material Value of Material Incorporated Value of Material Currently
ltern No. {include where stored) Stored Previous Application Delivered this Application Info Work this Pericd Stored (3) Plus {4) Minus {5}
10 FCAs & Dismantling Joints 53,980.00 $53,980
Stored Job Site $0
$0
10 Ductile Iron Pipe 40,133.00 $40,133
Invoices Core & Main $0
# Q256231 & Q532642 $0
#Q558311 $0
Stored Job Site $0
10 Di Pipe Material/Stored Job 30
inveoices Core & Main 30
Q561769 & Q256260 56,529.00 $56,529
Subtotal/Total 94,113.00 56,529.00 0.00 $150.642
The above listed material is submitted for partial payment under Arlicle PARTIAL PAYMENTS of the General Conditions.
CONTRACTOR'S SIGNATURE Addison Knopps DATE 4/22/2022

TITLE Project Manager

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION (SF3.1)




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Adtached to Payment for Application No. 4
Period from 4/1/2022 1o 4/30/2022
2 Page No. 4 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
M 2) 3 “) {5 )
Ref. Bid Description Value of Material Value of Material Value of Material Incorporated Value of Material Currently
ltem No. {include where stored) Stored Previous Application Delivered this Application Into Work this Period Stored {3) Plus {4} Minus (5}.
22 PVC DWV Pipe & Filtings 3,770.00 $3,770
Upper Level SOG Underground $0
Able Invoice #5017274684-001 $0
Stored Job Site $0
$0
22 CPVC DWV Pipe & Fittings 2.112.00 2,112.00 50
Chemical Room Underground $0
Columbia Pipe Invoice #3801105 $0
Stored Job Site 30
$0
30
- $0
Subtotal/Total 3,770.00 2,112.00 2.112.00 $3,770
The above listed material is submitied for partial payment under Arficle PARTIAL PAYMENTS of the General Conditions.
DATE 4/22{2022

CONTRACTOR'S SIGNATURE Addizon Knobps
TITLE

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION {SF3.1)

Project Manager




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached to Payment for Application No. 4
Period from 4/1/2022 to  4730/2022
© Page Nao. 5 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahem Co.
8)} 2 3 4 {5) (6}
Ref. Bid Description Value of Materfal Value of Material Value of Material Incorporated Value of Materiai Currently
Fem No. (include where stored) Stored Previous Application Detivered ihis Application Into Waork this Period Stored (3} Plus-{4) Minus {5)
22 FDs & FCOs Upper Level S0OG 7,415.0D0 37,415
Underground DWWV 30
First Supply Invoice #12944684-01 30
Stored - JFA - FDL Shop $0
845 Morris Street, FDL W1 $0
$0
24 FD Elevated Slab 3,253.00 $3.253
Aboveground DWV $0
First Supply Invoice #12344684-01 30
Stored - JFA - FDL Shop 30
8§45 Morris Street . FDL WI 30
30
Subtofal/Total 10,668.00 0.00 0.00 $10,668
The above listed material is submitted for partial payment under Aricle PARTIAL PAYMENTS of the General Condiiions.
DATE 412212022

CONTRACTOR'S SIGNATURE AddisonwKnopps

TITLE Project Manager

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION {SF3.1)




s GREAT WATER

-.—n_..m:mam.ﬂnm_ —HO—.:..— ﬁ,.w..b,r.l_bZOm,
| roject® -~ 199990:CP3
From: Black & Veatch To: Waukesha Water Utility Description: Application for Payment No.008
111 E. Wisconsin Avenue 115 Delafield Street Date: 05-24-2022
Milwaukee, Wi 53202 Waukesha, W1 53187-1648
Jeff Champion Attention: Kelly Zylstra Transmittal # 008
Transmittal Type Remarks Transmittal Status
Type: ] Foryour information v Draft
Submittal Sets: [ [J Foryourapproval {1 Submitted
Spec Section: [] Approved as noted ] Retumed
Set [} Foryour records [ Resubmitted
Rev: [ For construction i1 Approved
Doc Date: Send Via ™! Rejected
{1 Attached [] withdrawn
W Separate Cover Via: Hand Deliver {"] Due Date:

o - i £~ ot
Application for Payment No.008 Recommended

1 04-30-2022

Comment:

The attached Application and Certification for Payment No. 008 and suppart documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3,
issued by C.D. Smith Construction, Inc. , has been reviewed and agreed to by Black & Veatch. It is our recommendation o accept this Application for Payment and pay C.D. Smith Construction, Inc. for matetials
and work completed through April 30, 2022 a total amount of One Million Seven Hundred Forty-Six Thousand Four Hundred and Twenty-One Cents ($1,746,400.21).

Printed on 05-24-2022 PMV/eb

1ofi



